

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 8/10/00	3. CCR #: 00-0830	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.04_DPS.01 for all sites. PDPS failed post processing of multifile granules.						
9. Originator Signature/Date <i>Evan Winston</i> 8/10/2000		10. Class II	11. Type: CCR	12. Need Date: 10Aug2000		
13. Office Manager Signature/Date <i>Jim O'Hara</i> 8/10/2000		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. Cl(s) Affected:DPS		
19. Release Affected by this Change: 5B		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: NCR 27623						
23. Problem: (use additional Sheets if necessary) PDPS failed post processing of multifile granules. EDC needs fix for ASTER production.						
24. Proposed Solution: (use additional sheets if necessary) Provide Test Executable of the fix provided from NCR 27623 ---- This TE can be loaded on top of DPS installations of 5B.03, and 5B.04, 5B.05.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs continue to experience this problem in the field.						
27. Justification for Emergency (If Block 15 is "Emergency"): EDC needs fix for ASTER production.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Rollin Allen</i> 8/10/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Rollin Allen</i> 8/10/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0830 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5B.04_DPS.01 for all sites. PDPS failed post processing of multifile granules.

Delivery Instructions for Test Executable 5B.04_DPS.01 for all sites. PDPS failed post processing of multifile granules.

CM will need to build a SGI TAR file from the current 5B baseline for the following:

/ecs/formal/PDPS/bin/sgi6n32/EcDpPrRunPGE

CM will need to make a listing of the TAR file(s) and checksum(s) are to be provided.

CM will need to deliver the TAR file(s) to the SMC.

The SMC will make these files available to all DAACs, the VATC and PVC.

DAAC Install Instructions:
Change requested by EDC -- problem exists at all DAACs.

1. Get File from SMC distribution;
Use the 'cp' from the command line to install/replace files.
2. REPLACE all occurrences of the file included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.

CM01AJA00

ORIGINAL