





ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 8/10/00	3. CCR #: 00-0831	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.04_DMS.01 to all sites. V0 Gateway hang condition and Browse and Search performance monitoring.						
9. Originator Signature/Date  8/10/2000		10. Class II	11. Type: CCR	12. Need Date: 10Aug2000		
13. Office Manager Signature/Date  for Tim O'Hara 8/10/2000		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:DMS		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs ECSed27581, and 27568.						
23. Problem: (use additional Sheets if necessary) Browse and Search performance monitoring DUEs broken in 5B.03 -- 5A entries were removed from 5B Alogs -- NCR 27568. V0 to ECS Gateway hangs (bad current node); impacts Search and Order - NCR 27581.						
24. Proposed Solution: (use additional sheets if necessary) Test Executable 5B.04_DMS.01 will provide fixes to the problems listed above. TE can be loaded on top of DMS installations of 5B.03 and 5B.04 and 5B.05. Bad Current node fix applied and Alog of all request success and failures with start and stop times provided.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B.06 is available at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the problems and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves DAAC operational problem.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  8/10/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  8/10/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0831 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5B.04_DMS.01 to all sites. V0 Gateway hang condition and Browse and Search performance monitoring.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5B baseline and provide to the SMC.

/ecs/formal/DM/bin/sun5.5/EcDmAsterToEcsGateway
/ecs/formal/DM/bin/sun5.5/EcDmV0ToEcsGateway

SMC: Receive the TAR file(s) and make available to the DAACs, PVC and VATC.

DAAC Install Instructions:

Change requested by EDC -- problem exists at all DAACs. TE can be loaded on top of DMS installations of 5B.03 and 5B.04.

1. Get File from SMC distribution;
Use the 'cp' from the command line to install/replace files.
2. REPLACE all occurrences of the files included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.

CM01AJA00

ORIGINAL