

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 8/15/00	3. CCR #: 00-0839	4. Rev: -	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Replace 4 GB drives with 18 GB to increase AMASS cache at LaRC						
9. Originator Signature/Date <i>Robert Cole</i> 8/14/00		10. Class II	11. Type: CCR	12. Need Date: 8/15/00		
13. Office Manager Signature/Date <i>[Signature]</i>		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (if "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 922-TDL-007, 922-TDL-042, 922-TDL-001		17. Schedule Impact:		18. CI(s) Affected: l0drg01, l0console1		
19. Release Affected by this Change: 5A		20. Date due to Customer: 8/16/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Procurement CCR 00-0743						
23. Problem: (use additional Sheets if necessary) Amass cache is undersized at LaRC, console mgr. is needed for transition						
24. Proposed Solution: (use additional sheets if necessary) Replace 40x4GB disks in l0drg01 RAID with 40x18 GB to increase the size of amass cache from 127 GB to 537 GB, add new machine l0console1 - old l0icg03						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other functionality lab						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>W. B. [Signature]</i> 15 Aug 00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O