

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 08/16/00	3. CCR #: 00-0845	4. Rev: -	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Release of tar file for DG RAID firmware upgrade to SMC for delivery to DAACs						
9. Originator Signature/Date <i>Robert Cole 8/15/00</i>		10. Class II	11. Type: CCR	12. Need Date: 8/17/00		
13. Office Manager Signature/Date <i>James R. Matz 8/15/00</i>		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-003		17. Schedule Impact:		18. CI(s) Affected: all SGI RAID		
19. Release Affected by this Change: 5A, 5B		20. Date due to Customer: 8/17/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: PSR "DG SCSI & FC RAID 3.3 Software Upgrade for IRIX 6.x for the ECS Project"						
23. Problem: (use additional Sheets if necessary) NCR ECSed26100 - SGI RAID flare code version failure						
24. Proposed Solution: (use additional sheets if necessary) Update SGI fibre RAID per PSR "DG SCSI & FC RAID 3.3 Software Upgrade for IRIX 6.x for the ECS Project"						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other functionality lab						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Byron J. Bates 8/17/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>James R. Matz 8/17/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL