




## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 18 AUG 00	3. CCR #: 00-0855	4. Rev: —	5. Tel: 301 925-0519	6. Rm #: 3008B	7. Dept. ICOTS
8. CCR Title: Turnover of XRP-II v3.1.3 to SMC for test at VATC (supplemental tar file)						
9. Originator Signature/Date  8/17/00		10. Class II	11. Type: CCR	12. Need Date: 08/23/00		
13. Office Manager Signature/Date  8/18/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-003 Rev 52, 920-TDV-002 Rev 25, 914-TDA-044-REV03 (draft REV04 attached)		17. Schedule Impact: None.		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: 27804						
23. Problem: (use additional Sheets if necessary) XRP-II v3.1.3 was installed in the VATC on 08/09/00, but we've received a fix to a severity 2 bug that was detected since then. The vendor has provided a replacement for one of the executables that had been installed, and it must be included in the delivery.						
24. Proposed Solution: (use additional sheets if necessary) Deliver the replacement executable to the SMC as a second tar file to be installed as part of XRP-II v3.1.3 for testing at VATC, re-install XRP-II v3.1.3 on host t1mss03 (CM Server), EIN 00003358, according to the revised installation instructions in the attached draft PSR document (914-TDA-044-REV04), and redline the instructions. No new license keys are required. Info for supplemental tar file: xrpv313_20000817_1830.tar.Z cksum: 370073243 size: 691714 xrpv313 20000817 1830.tar cksum: 3205232126 size: 1758208						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The XRP-II upgrade cannot advance to PSR, and XRP-II users will not be able to use its enhancements to track software license data, update property records based on Maintenance Work Order records more efficiently, or update baseline records more effectively.						
27. Justification for Emergency (If Block 15 is "Emergency"): f						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  8-18-00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL