

ECS Configuration Change Request

1. Originator Evelyn Nakamura	2. Log Date: 23 AUG 00	3. CCR #: 00-0866	4. Rev: —	5. Tel: 301-925-0402	6. Rm #: 3012	7. Dept. SE
8. CCR Title: Update Ticket : RS_6A_03, EDOS Backup						
9. Originator Signature/Date <i>Evelyn Nakamura 8/23/00</i>			10. Class II	11. Type: CCR	12. Need Date: <del>8/23/00</del> 8/28/00	
13. Office Manager Signature/Date <i>Valeria D. Mackin 8/23/00</i>			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: VDB			17. Schedule Impact:	18. CI(s) Affected:		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) See attached.						
24. Proposed Solution: (use additional sheets if necessary) Updates were identified during detailed design and test procedure development of RS_6A_03, "EDOS Backup". Remove PDS Physical Media Delivery Unit Record from verification criteria of FC 10. STMG T script only needs to untar the PDS 's needed to restore missing files.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baseline will not reflect current design activities. FC 10 will fail during system verification.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Walter M. Brite 08/29/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

ORIGINAL