

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Evelyn Nakamura	2. Log Date: 23 AUG 00	3. CCR #: 00-0868	4. Rev: —	5. Tel: 301-925-0402	6. Rm #: 3012	7. Dept. SE
8. CCR Title: ModifyTicket ENBP02: Seamless User Registration Between ECS and V0						
9. Originator Signature/Date <i>Evelyn Nakamura</i> 5/23/00		10. Class II	11. Type: CCR	12. Need Date: 8/30/00		
13. Office Manager Signature/Date <i>Valeria D. Martin</i> 8/23/00		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: VDB		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) See attached.						
24. Proposed Solution: (use additional sheets if necessary) Updates were identified for EN_BP_02 "Seamless User Registration Between ECS and V0" during discussions with the EDG team and ESDIS. Changes are : 1) Updated Ops Concept for Product Request to incorporate EDG-supported options (update profile or apply to order only); 2) Updated FC 100 to test the option to update profile while ordering; 3) Added FC 110 to test the option to apply profile changes to the order only.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baseline will not reflect design activities. Inadequate verification of delivered capability.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Valeria D. Martin</i> 08/29/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL