

ECS Configuration Change Request

Page 1 of 3 Page(s)

1. Originator Jim Kempton	2. Log Date: 24 AUG 00	3. CCR #: 00-0876	4. Rev: [REDACTED]	5. Tel: (301) 925-0633	6. Rm #: 2065	7. Dept. Rel. Dev.
8. CCR Title: Install SCH sri version 2.3.2 on Kodiak						
9. Originator Signature/Date <i>James R. Kempton</i> 8/24/00		10. Class IN	11. Type: CCR	12. Need Date: 8/30/00		
13. Office Manager Signature/Date <i>Jay E. Kalin</i> 8/24/2000		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: none		17. Schedule Impact: N/A		18. CI(s) Affected: STMGT		
19. Release Affected by this Change: 6A		20. Date due to Customer: 12/15/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: New functionality						
23. Problem: (use additional Sheets if necessary) The current version (i.e., 8.1d2) of SCH sri appears not to be compatible with the Exabyte driver for the 8-mm drives.						
24. Proposed Solution: (use additional sheets if necessary) Install version 2.3.2 of SCH sri from a tar file, which is in Rosslyn Seay's possession. According to the Storage Tek, Version 2.3.2 of SCH sri resolves this problem. The path for the installation is /data/rrobot/bin. <i>uxsr:2331 to Check sum # 3082825691 33217536</i>						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 8-mm and DLT distribution servers will need to be located on different machines.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Russell J. Miller</i> 8/28/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL