

FCS Configuration Change Request

Page 1 of

Page(s)

1. Originator Jim Kempton	2. Log Date: 24 AUG 00	3. CCR #: 00-0877	4. Rev: —	5. Tel: (301) 925-0633	6. Rm #: 2065	7. Dept. Rel. Dev
8. CCR Title: Move CD-R cold spare device from the PVC and install on f2dis01 and install CD Creation version 1.22.2 on f2dis01 in the Functionality Lab						
9. Originator Signature/Date <i>James R. Kempton 8/24/00</i>		10. Class IN	11. Type: CCR	12. Need Date: 8/30/00		
13. Office Manager Signature/Date <i>Gay E. Kuhn 8/24/00</i>		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: N/A		18. CI(s) Affected: STMGT		
19. Release Affected by this Change: 6A		20. Date due to Customer: 12/15/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: New Functionality						
23. Problem: (use additional Sheets if necessary) There are no CD-R devices in the Functionality Lab to test STMGT code.						
24. Proposed Solution: (use additional sheets if necessary) Install the CD-R cold spare device from the PVC and the CD creation software on f2dis01 (string 2) in the Functionality Lab. The path for the installation is /usr/ecs/OPS/COTS/cdcreation/bin						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Software will not be tested prior to use in the PVC.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input checked="" type="checkbox"/> Other Functionality Lab						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCD CCB Chair (Sign/Date): <i>Russell J. Miller 8/23/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL