




## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Terry Thompson	2. Log Date: 8/28/00	3. CCR #: 00-0884	4. Rev: -	5. Tel: 605-594-2603	6. Rm #: EDC	7. Dept. EDC
8. CCR Title: DUE: e0aqq02 loghost for router filter						
9. Originator Signature/Date 			10. Class	11. Type: CCR	12. Need Date:	
13. Office Manager Signature/Date  8/25/00			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 921-TDE-002, 920-TDE-002, 920-TDE-004			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: M&O CCB ECO AC-00-0707, CCR 00-0774 from LaRC						
23. Problem: (use additional Sheets if necessary) The router has a few ports blocked (RPC and Telnet). e0aqq02 (198.118.202.116) has been set up to log the traffic that gets blocked to these ports.						
24. Proposed Solution: (use additional sheets if necessary) e0aqq02 /data/ecs-rtt-logs/log has been set up to receive the info from the router about the above mentioned ports. There are other files under /data/ecs-rtt-logs, like perl, that support the automatic clean up of the log files.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATO <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):  9/5/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&amp;O

TOTAL P.02