

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Maryellen Corbett	2. Log Date: 28 AUG 00	3. CCR #: 00-0 886	4. Rev: —	5. Tel: 0703	6. Rm #: 2072C	7. Dept. SE COTS
8. CCR Title: COTS Baseline Updates						
9. Originator Signature/Date <i>Maryellen Corbett</i> 8/25/00		10. Class II	11. Type: CCR	12. Need Date: 8/30/00		
13. Office Manager Signature/Date <i>R. P. Norgaard</i> 08/25/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-002 & 920-TDP-002		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) It has been identified that the DiskSuite COTS product needs a baseline corrections for the PVC. Catalyst 6000 firmware needs to be added to the baseline and other firmware versions updated: CISCO Router Firmware/Synotics FDDI Concentrator firmware version needs to be updated/added to the 5B baseline HiPPI Switch Firmware versions need to be added to the 5B baseline.						
24. Proposed Solution: (use additional sheets if necessary) DiskSuite is baseline for p0pls02. Audit interrogations confirm that product is not installed. PVC Manager agrees that the product is not needed or installed. Add and update firmware to 5B baseline.						
25. Alternate Solution: (use additional sheets if necessary) Inaccurate baseline.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Inaccurate baseline.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>William M. Borde</i> 08/31/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL