

ECS Configuration Change Request

Page 1 of 1

Page(s)

1. Originator Byron V. Peters	2. Log Date: 29 AUG 00	3. CCR #: 00-0887	4. Rev: —	5. Tel: 301/883-4077	6. Rm #: 2101C	7. Dept. SED
8. CCR Title: Update NFS Mount Point baseline						
9. Originator Signature/Date <i>Byron V. Peters 8/25/00</i>			10. Class II	11. Type: CCR	12. Need Date: 9/1/00	
13. Office Manager Signature/Date <i>R. P. Nurgaliev 08/25/00</i>			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: 920-TDG-008 Rev 11, 920-TDE-008 Rev 13, 920-TDL-009 Rev 10			17. Schedule Impact:		18. CI(s) Affected: ALL	
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: ECSed26849						
23. Problem: (use additional Sheets if necessary) The IRIX 6.5 transition shifts a number of NFS servers and mount points which needs to be documented.						
24. Proposed Solution: (use additional sheets if necessary) The attached spreadsheet provides the required data. Note that at GSFC there are two spreadsheets - "GSFC B&A" which defines the before and after setup while the second spreadsheet "GSFC transition" defines the temporary mount points required. The GSFC update also includes an NCR request for an ssit mount point.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The IRIX 6.5 transition at GSFC and EDC will be a disaster.						
27. Justification for Emergency (if Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>9/5/00</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O