

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Mike Molinet	2. Log Date: 29 AUG 00	3. CCR #: 00-0889	4. Rev: —	5. Tel: X0874	6. Rm #: 2038A	7. Dept. Test Eng
8. CCR Title: Reconfigure PVC H/W Media Devices for 6A.02 Multi-Host Sched. Test						
9. Originator Signature/Date <i>Mike Molinet</i> 8/29/00		10. Class II	11. Type: CCR		12. Need Date: 09/29/00	
13. Office Manager Signature/Date <i>[Signature]</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact: High		18. CI(s) Affected: DSS		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: AT Test 6A10030 "Multi-Host Scheduling"						
23. Problem: (use additional Sheets if necessary) The Multi-Host Scheduling AT test requires the redistribution of the 8mm, CD Rom, and DLT H/W media devices between p0dis01 and p0dis02 in the PVC. Various configuration will be tested, as per the test procedure, through the end of 6A.03 testing.						
24. Proposed Solution: (use additional sheets if necessary) Coordinate between the Test Engineering group and RTSC to reconfigure these H/W media devices as needed during the required testing phase.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A test schedules will be impacted.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 8-30-00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL