

## ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator Richard L. Hatfield	2. Log Date: 8/29/00	3. CCR #: 00-0890	4. Rev: -	5. Tel: (301)925-0513	6. Rm #: 2026	7. Dept. SE
8. CCR Title: Remove Scene References from RM_6A_08						
9. Originator Signature/Date <i>Richard L. Hatfield</i>		10. Class II	11. Type: CCR	12. Need Date: 9/8/00		
13. Office Manager Signature/Date <i>Wade M. Bile</i> 09/06/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: Ticket RM_6A_08		17. Schedule Impact: None		18. CI(s) Affected:None		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The Criteria 1898 in this ticket identifies the option to select individual scenes for deletion. It was not the intent of this capability to support scene deletion but only entire Format 1 and Format 2 subintervals.						
24. Proposed Solution: (use additional sheets if necessary) Remove the phrase "and scenes" from this criteria.						
25. Alternate Solution: (use additional sheets if necessary) None						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Potential confusion at test time.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Symon J. Velasco</i> 8/9/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&amp;O