

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 30 AUG 00	3. CCR #: 00-0892	4. Rev: —	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Adobe Acrobat Reader Version 4.05 maintenance upgrade for SGI IRIX 6.5 for the ECS project						
9. Originator Signature/Date <i>Rajesh Dharia 8/30/00</i>		10. Class II	11. Type: CCR	12. Need Date: 08/31/00		
13. Office Manager Signature/Date <i>A. A. 8-30-00</i>		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-003, Docs updated 920-TDA(E,G,L,N,S,V,P)0-002 as part of CLR-00-079		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: CUT GROUP and M&O schedule						
23. Problem: (use additional Sheets if necessary) As with the upgrade of the SGI O/S to 6.5, current baseline version of Adobe Acrobat Reader no longer supported with IRIX 6.5.						
24. Proposed Solution: (use additional sheets if necessary) Release Adobe Acrobat Reader Version 4.05 for IRIX 6.5 to the SMC for maintenance upgrade at each DAAC site. Distribute The ACrobat Reader 4.05 tar file: irix-rs-405.tar.gz (Checksum: 3444193353 size: 7933402) to SMC for DAACs retrieval. Use the attached installation instruction provided in the PSR document to perform the upgrade.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If this product is not installed, current baseline version of Adobe Acrobat reader will not be supported for IRIX 6.5 O/S.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>[Signature] 9/5/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL