

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 8/31/00	3. CCR #: 00-0894	4. Rev: -	5. Tel: (301) 883 4074	6. Rm #: 3015J	7. Dept. Rel. Dev
8. CCR Title: Installation of Sybase Adaptive Server 11.9.2 for Solaris on Shelby EIN #						
9. Originator Signature/Date <i>Carol Lindsey</i> 8-30-00		10. Class IN	11. Type: CCR		12. Need Date: 08/31/00	
13. Office Manager Signature/Date <i>A. Smith</i> 8-30-00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: None		17. Schedule Impact: N/A		18. CI(s) Affected: None		
19. Release Affected by this Change: N/A		20. Date due to Customer: 09/01/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: None						
23. Problem: (use additional Sheets if necessary) DDM would like to do performance and tuning on 11.9.2 to determine if this will be the next upgrade of sybase to be released.						
24. Proposed Solution: (use additional sheets if necessary) Install ASE 11.9.2 for solaris on shelby which is for performance and tuning purposes. Installation will be performed by Carol Lindsey.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Decision of what version of ASE to upgrade to will be delayed.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>W. M. B. Jr.</i> 08/31/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL