

ECS Configuration Change Request

Page 1 of 3 Page(s)

1. Originator Phuc Nguyen	2. Log Date: 8/31/00	3. CCR #: 00-0898	4. Rev: -	5. Tel: 301 925-0364	6. Rm #: 2056	7. Dept. SE
8. CCR Title: Add revised 6B Ticket EN_6B_01 to the VDB						
9. Originator Signature/Date <i>Phuc</i> 8/31/00			10. Class II	11. Type: CCR	12. Need Date: 09/08/00	
13. Office Manager Signature/Date <i>Richard L. Hatfield</i> 9-8-00			14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: VDB			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 6B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The attached ticket (EN_6B_01) which describes the requirements and verification criteria for Failed Acquired Notification was revised to implement the 6B-IRR action item of adding the DAAC User Service to the list of e-mail recipients, and to implement another PDR action item of clarifying Criteria 1910-30.						
24. Proposed Solution: (use additional sheets if necessary) Incorporate the revised ticket to the VDB. Revision involves modifying the L4 IDs S-DSS-00076, and S-DSS-00083, and other relevant updates in the "Con Ops" section and the table of criteria.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Baseline will not reflect current design activities.						
27. Justification for Emergency (if Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: ALSO NOTE THE UPDATE TO THE L4 CN DATA BRADULE FAILURE RATHER THAN MISSING DATA			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bryan J. Pites</i> 9/11/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O