

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 09/06/00	3. CCR #: 00-0905	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept: DEV/CO
8. CCR Title: Turnover of 5B.05C to DAACs, VATC and PVC -- For PSR						
9. Originator Signature/Date <i>Evan Winston</i> SEPT 6 2000			10. Class II	11. Type: CCR	12. Need Date: 7SEPT2000	
13. Office Manager Signature/Date <i>Evan Winston</i> 9/6/00			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings impacted: N/A			17. Schedule Impact: N/A		18. CI(s) Affected: All	
19. Release Affected by this Change: 5B		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Custom Software PSR						
23. Problem: (use additional Sheets if necessary) Version Custom Software 5B.05.C needs to be fielded at the DAACs. Needed for IRIX 6.5 transition effort. CM to provide TAR files of 5B.05.C baseline to the SMC: (includes files for: SUN55, and IRIX6.5, HP , sgi6n32, and Toolkit). SMC to make TAR files available to all DAACs, the VATC, and PVC.						
24. Proposed Solution: (use additional sheets if necessary) Provide 5B.05.C to the DAACS, VATC and PVC. testing of IRIX6.5 transtion. CM to provide TAR files of 5B.05.C baseline to the SMC: (includes files for: SUN55, and IRIX6.5, HP, sgi6n32, and Toolkit). SMC to make TAR files available to all DAACs, the VATC, and PVC. These files are provided to the DAACs for the basis of IRIX transition.						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in getting (5.5 baseline) to the DAACs, delays in IRIX6.5 transition schedules.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be delivered by 8SEPT 2000 so that DAAAC installation can begin.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: <i>Withdrawn / Release combined w/ 5B.06</i>			30. Work Assigned To:		31. CCR Closed Date: 10/3/00 <i>EP</i>	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>Tom R</i> 10/3/00			Disposition: Approved App/Com. Disapproved <u>Withdraw</u> Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: 00-0905 Rev: — Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Turnover of 5B.05C to DAACs, VATC and PVC -- For PSR.

Delivery Instructions for 5B.05C PSR

For this turnover, CM will need to provide TAR files derived from the current 5B05.C baseline for the following:

TAR file(s) for the software for the Sun 55 Platforms
and
TAR file(s) for the software for the IRIX65 and sgi6n32Platforms.

~~TAR files for the HP~~ *EW 9/7/00*

TAR files for the TOOLKIT

Provide checksums for all TAR files.
Provide listings for these TAR files for documentation.

Deliver the TAR files to the SMC.
The SMC will make these files available to the DAACS, VATC and PVC.

CM01AJA00