

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Steve Haupt	2. Log Date: 09/06/00	3. CCR #: 00-0907	4. Rev: -	5. Tel: (301) 925-1137	6. Rm #: 2044G	7. Dept. SED/CM
8. CCR Title: SMC SRA Baseline Updates						
9. Originator Signature/Date Michelle Garrett for S. Haupt		10. Class II	11. Type: CCR	12. Need Date: 9/18/00		
13. Office Manager Signature/Date Mando Jones Brown		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 910-TDA-005, 910-TDA-003, 920-TDS-002		17. Schedule Impact: Audit		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input checked="" type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Update the SMC 5B COTS Software Version B/L, Site Host Map and the Hardware Software Map with SUN and HP changes in preparation of the SMC PCA. These baseline changes will include removing 2 hosts and adding and removing COTS SW products.						
24. Proposed Solution: (use additional sheets if necessary) Implement changes in XRP as delineated on the Additional Sheet.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Would delay SMC 5B audit schedule if not approved.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): W B [Signature] 18 Sept 00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O