


ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Felicia Harris	2. Log Date: 9/25/00	3. CCR #: 00-0907	4. Rev: A	5. Tel: 301 925-0823	6. Rm #: 2078	7. Dept. SED/CM
8. CCR Title: SMC SRA Baseline Updates						
9. Originator Signature/Date  9/25/00			10. Class II	11. Type: CCR	12. Need Date: 9/25/00	
13. Office Manager Signature/Date			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: 910-TDA-003			17. Schedule Impact:		18. CI(s) Affected:MSS	
19. Release Affected by this Change: 5B		20. Date due to Customer: NA		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: 00-0907						
23. Problem: (use additional Sheets if necessary) Changes were not implemented as stated in the parent CCR , Item no. 4.						
24. Proposed Solution: (use additional sheets if necessary) A comment was added to the COTS SW Version Baseline. The comment states that "COTS/tivoli is an acceptable install directory". This will be an acceptable deviation from the established baseline.						
25. Alternate Solution: (use additional sheets if necessary) Have the DAACs re-install to reflect the install instructions.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) XRP out of sync. Discrepanies will appear doing audits.						
27. Justification for Emergency (If Block 15 is "Emergency"): Parent CCR ECO implemented and closed.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):  26 Sept 00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O