

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator David A. Hyde	2. Log Date: 7 SEP 00	3. CCR #: 00-0908	4. Rev: —	5. Tel: 301-925-0376	6. Rm #: 2129	7. Org. EMOS
8. Title of Change: Workstation move						
9. Originator Signature/Date <i>[Signature]</i> 9/5/00		10. Class CCR	11. Type: CCR	12. Need Date: 9-18-00		
13. Office Manager Signature/Date <i>[Signature]</i> 9/5/00		14. Category of Change: Initial Baseline		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact: No		18. CI(s) Affected:		
19. Release Affected:		20. Date due to Customer:		21. Impl. Date:		22. Estimated Cost: None
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:						
24. Description of Change: (use additional Sheets if necessary) Need workstations moved from various locations. Remove Government-owned surplus PC's.						
25. Proposed Solution: (use additional sheets if necessary) Need Sparc-20 thumper (NASA# 00000565) moved from 2136B to 2128 and connected to the network, Sparc-20 baloo (NASA# 00000456) moved from 2128 to 2134B and reconnected to the network, and Sparc-20 wakko (NASA# 00000392) moved from 2135B to 2135F and reconnected to the network. Remove Government-owned PC's from 2137 (NASA# 00004060 and 00004062).						
26. Alternate Solution: (use additional sheets if necessary)						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To: <i>[Signature]</i>		
32. EDF/REL2 CCB Chair (Sign/Date): <i>[Signature]</i> 9/11/00		33. Disposition: <u>Approved</u> A/C Disapproved Fwd/ECS Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date):		36. Disposition: Approved A/C Disapproved Fwd/ECS Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ECS/EDF/REL2 CCB

ORIGINAL