

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 9/8/00	3. CCR #: 00-0912	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 6A.01_SDSRV.01 to VATC, & PVC. SDSRV missing library files libDsStMediaClientSyncSh.so ++						
9. Originator Signature/Date <i>Evan Winston</i> 9/8/00		10. Class II	11. Type: CCR	12. Need Date: 8SEPT2000		
13. Office Manager Signature/Date <i>[Signature]</i> 9/8/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:SDSRV		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed28071						
23. Problem: (use additional Sheets if necessary) New TE needs to be released that will provide the SDSRV missing library files libDsStMediaClientSyncSh.so and libDsStFtpMediaClientSyncSh.so, and libDsStMediaClientAsyncSh.so						
24. Proposed Solution: (use additional sheets if necessary) Test Executable 6A.01_SDSRV.01 to VATC, & PVC to provide the SDSRV missing library files libDsStMediaClientSyncSh.so and libDsStFtpClientSyncSh.so, and libDsStMediaClientAsyncSh.so						
25. Alternate Solution: (use additional sheets if necessary) NONE						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.01 Testing in VATC/PVC can not proceed.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves Immediate problem (see block 26).						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 9/8/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0912 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 6A.01_SDSRV.01 to VATC, & PVC. SDSRV missing library file libDsStMediaClientSyncSh.so

CM: PLEASE, build Sun TAR file(s) for the listed files from the 6A.01 baseline and provide to the SMC.

/ecs/formal/DSS/lib/sun5.5/libDsStMediaClientSyncSh.so
/ecs/formal/DSS/lib/sun5.5/libDsStMediaClientAsyncSh.so
/ecs/formal/DSS/lib/sun5.5/libDsStFtpClientSyncSh.so

SMC: Provide the Tar file to the PVC and VATC.

Install Instructions:

Please NOTE: This TE is to be loaded on top of 6A.01 installations

NOTE: Distribution to PVC and VATC.

Untar the TE file and used the 'cp' command to move the files into the library files area as noted below; making sure to use the same permissions and ownerships as other library files in the same directory.

Note:

Library files are placed as follows:

/usr/ecs/<mode>/custom/lib/DSS

CM01AJA00

ORIGINAL