

ECS Configuration Change Request

Page 1 of 1 Page(s)

| | | | | | | |
|--|---------------------------|---|-----------------------|---|----------------------|-----------------|
| 1. Originator Richard Hatfield | 2. Log Date: 12 SEP 00 | 3. CCR #: 00-0913 | 4. Rev: - | 5. Tel: 301-925-0513 | 6. Rm #: 2026 | 7. Dept. ECS |
| 8. CCR Title: Correct Criteria 1775 for request handling of deleted granules in ticket EN-6A-04. | | | | | | |
| 9. Originator Signature/Date <i>Richard L. Hatfield</i> 9/12/00 | | 10. Class II | 11. Type: CCR | 12. Need Date: 09/13/2000 | | |
| 13. Office Manager Signature/Date <i>Valeria D. Maclean</i> 9/12/00 | | 14. Category of Change: VDB | | 15. Priority: (If "Emergency" fill in Block 28). Routine | | |
| 16. Documentation/Drawings Impacted: Ticket EN_6A_04 | | 17. Schedule Impact: None | | 18. CI(s) Affected: None | | |
| 19. Release Affected by this Change: 6A | | 20. Date due to Customer: | | 21. Estimated Cost: None - Under 100K | | |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: | | | | | | |
| 23. Problem: (use additional Sheets if necessary) The Criteria 1775 in this ticket currently indicates that a request will be failed if the requested granule cannot be found during a search and order. The behavior has been changed because of NCRs to have the requests suspended with errors to allow operations to attempt a fix before cancelling the order. Therefore this criteria which reflects the old behavior needs to be updated to indicate the new behavior. | | | | | | |
| 24. Proposed Solution: (use additional sheets if necessary) Modify wording to indicate the new behavior. | | | | | | |
| 25. Alternate Solution: (use additional sheets if necessary) None | | | | | | |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Potential confusion at test time. | | | | | | |
| 27. Justification for Emergency (If Block 15 is "Emergency"): | | | | | | |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other | | | | | | |
| 29. Board Comments: | | | 30. Work Assigned To: | | 31. CCR Closed Date: | |
| 32. EDF/SCDV CCB Chair (Sign/Date): <i>Byron V. Pettus</i> 9/13/00 | | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB | | | | |
| 33. M&O CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS | | | | |
| 34. ECS CCB Chair (Sign/Date): | | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB | | | | |

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL