

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Michelle D. Johnson	2. Log Date: 12 SEP 00	3. CCR #: 00-0915	4. Rev: —	5. Tel: 883-4033	6. Rm #: 3008E	7. Dept. DD&M
8. CCR Title: Addendum II to the Release 6A 420						
9. Originator Signature/Date <i>Michelle D. Johnson 9/11/2000</i>		10. Class II	11. Type: CCR	12. Need Date: 9/19/2000		
13. Office Manager Signature/Date <i>[Signature] 9-11-00</i>		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: 420-TP-022-001		17. Schedule Impact: Low		18. CI(s) Affected: N/A		
19. Release Affected by this Change: 6A		20. Date due to Customer: 9/20/2000		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: SDSRV, Science Office NCR 27148, 27533						
23. Problem: (use additional Sheets if necessary) An addendum to the Earth Science Data (Logical) Model, which organizes and describes the metadata, for the Earth Science Observation System Data and Information Core System (ECS) for Release 5B Implementation Design has received new Validis from the following Instrument Teams: AMSR and Landsat-7. In addition, HIRDLS, MLS, OMI and TES on the CHEM-1 satellite.						
24. Proposed Solution: (use additional sheets if necessary) Analyze the newly submitted Validis from the Science User's Community for data integrity then submit to the CCB as an addendum to the 420 6A baseline document. The valids that have been approved by the Database Development and Management Group Data Modeling Team are attached and ready for posting efforts to occur on the behalf of Data Management contact. The Addendum should be posted to the EDHS Internal Server and hardcopies should be mailed to the recipients mentioned with this CCR.						
25. Alternate Solution: (use additional sheets if necessary) There are no alternate solutions to releasing government documentation that needs a review for the ECS Project.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ESDIS will not have the current documentation with the latest software release to review.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments: OK TO POST TO WEB SITE AND DELIVER HARD COPY			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDY CCB Chair (Sign/Date): <i>[Signature] 9/13/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL