

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robin Castle	2. Log Date: 12 SEP 00	3. CCR #: 00-0916	4. Rev:	5. Tel: x0726	6. Rm #:	7. Org. M&O
8. Title of Change: XVT Maintenance Renewal for 2001						
9. Originator Signature/Date <i>Robin Castle</i> 9/12/00		10. Class II	11. Type: CCR	12. Need Date: 12/31/2000		
13. Office Manager Signature/Date <i>Walter</i> 8/23/00		14. Category of Change: PRO		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: NA		17. Schedule Impact: 01/01/2001		18. CI(s) Affected:		
19. Release Affected:		20. Date due to Customer: 01/01/2001		21. Impl. Date:		22. Estimated Cost: Small
23. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Vendor support quote						
24. Description of Change: (use additional Sheets if necessary) Maintenance and support for XVT software product DSC / XVT is due to expire on 12/31/2000. Extended maintenance and support need to be procured to receive technical support and upgrades. The responsible engineers of these product have indicated that maintenance is required through 12/31/01.						
25. Proposed Solution: (use additional sheets if necessary) Procure extended maintenance and support for DSC / XVT from 01/01/2001 through 12/31/2001. The attached spreadsheet details the quantity of licenses, total price of maintenance, as well as organizations responsible for the cost of renewing the software maintenance. EDF total maintenance cost for 2000 is \$10,235.00						
26. Alternate Solution: (use additional sheets if necessary) Procure technical support on an via time & material 'as need' basis. This is costly, and upgrades will not be obtained.						
27. Consequences if Change(s) are not approved: (use additional sheets if necessary) Software product DSC / XVT will not be supported. Upgrades will not be available.						
28. Justification for Emergency (If Block 15 is "Emergency"):						
29. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> Mini-DAAC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
30. Board Comments:				31. Work Assigned To:		
32. EDF/REL2 CCB Chair (Sign/Date): <i>Bryan V. Ritten</i> 9/18/00		33. Disposition: Approved A/C <u>Fwd/ECS</u> Disapproved Fwd/ESDIS		34. (TBD)		
35. M&O CCB Chair (Sign/Date): <i>Timothy E. [Signature]</i> 8/23/2000		36. Disposition: Approved A/C Fwd/ECS Disapproved Fwd/ESDIS		37. CM Manager's Closure:		
38. ECS CCB Chair (Sign/Date):		39. Disposition: Approved A/C Disapproved		40. CCR Closed Date:		

CM01 March 8, 1999

ORIGINAL

ECS/EDF/REL2 CCB