




ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Tim Norris	2. Log Date: 12 Sep 00	3. CCR #: 00-0918	4. Rev: —	5. Tel: 301-9251021	6. Rm #: 2073F	7. Dept. ECS
8. CCR Title: Delete the warm and cold start requirement for STMGT Request manager in ticket RS-6A-05.						
9. Originator Signature/Date  9/12/2000			10. Class II	11. Type: CCR	12. Need Date: 09/13/2000	
13. Office Manager Signature/Date  9/12/2000			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: VDB			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) Criteria 1737 of ticket RS-6A-05 calls for the cold and warm starting of the STMGT Request Manager server. The STMGT Request Manager server does not require a start up temperature, because it has no persistent data associated with it.						
24. Proposed Solution: (use additional sheets if necessary) The text for criteria 1737 should be modified, deleting the reference to STMGT Request Manager server for a cold and warm start for testing.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The requirement will remain un-testable, due to the fact that the conditions can not be created to demonstrate a cold and warm start.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  9/13/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL