

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robin Castle	2. Log Date: 9/15/00	3. CCR #: 00-0934	4. Rev: -	5. Tel: 0726	6. Rm #: 1029Q	7. Dept. M&O
8. CCR Title: Obtain support for 2001 DLT Stackers for 2001 Boxhill ONE (1) DOTHILL DLT STACKER for 2001						
9. Originator Signature/Date <i>Robin Castle</i> 9/15/00		10. Class II	11. Type: CCR	12. Need Date: 08/31/00 9/24/00		
13. Office Manager Signature/Date <i>W. M. ...</i> 8/23/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact: 01/01/2001		18. CI(s) Affected:		
19. Release Affected by this Change: 5A		20. Date due to Customer: 01/01/2001		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Vendor Support Quote						
23. Problem: (use additional Sheets if necessary) Telephone and hardware support expires on 2 boxhill DLT Stackers on 12/31/00						
24. Proposed Solution: (use additional sheets if necessary) Procure maintenance for the year 2001 per the attached spreadsheet.						
25. Alternate Solution: (use additional sheets if necessary) Procure technical support on time and material basis. This is costly and upgrades are not available.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) There will be no Maintenance available for these products in case of failure and project operational needs may not be met.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Byron J. Peters</i> 9/18/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Timothy E. ...</i> 8/23/2000		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O