

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Tom Lines	2. Log Date: 9/18/00	3. CCR #: 00-0936	4. Rev: -	5. Tel: 605-594-2602	6. Rm #: EDC	7. Dept. EDC
8. CCR Title: DUE: ASTER D3 ingest recovery scripts						
9. Originator Signature/Date <i>Thomas G. Lines</i>			10. Class	11. Type: CCR	12. Need Date: 9/1/00	
13. Office Manager Signature/Date <i>Let [Signature]</i> 9-18-00			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted:			17. Schedule Impact:	18. CI(s) Affected: INGEST		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: NCR ECSed27081, EDC CCR EDCdd00099						
23. Problem: (use additional Sheets if necessary) EDC Operations needs an automated way to recover when an ASTER D3 ingest fails so that the whole tape does not need to be reprocessed, causing duplicates.						
24. Proposed Solution: (use additional sheets if necessary) Two scripts were developed to automate D3 recovery. EdcinAsterRecovery - generates PDR for failed granules that can then be picked up by polled ingest. EdcinAsterCleanup - cleans up PDRs and files that are left over when a D3 fails.						
25. Alternate Solution: (use additional sheets if necessary) Alternate solutions were discussed at a 8/28/00 telecon about D3 recovery. One option: enable the partial ingest of a tape, preferably through the GUI, and at a file level.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) If a tape must be re-ingested, duplicates are created which must be identified and versioned off.						
27. Justification for Emergency (If Block 15 is "Emergency"): <i>DUE - FYI - No ECS sys. impact.</i> <i>WSS</i>						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>W B [Signature] 26 Sept 00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

TOTAL P.02