

ECS Configuration Change Request

Page 1 of 1 Page(s)

1. Originator John Rubenacker	2. Log Date: 19 SEP 00	3. CCR #: 00-0938	4. Rev: —	5. Tel: 925-0828	6. Rm #: 2040A	7. Dept. SVAT
8. CCR Title: ECS Science Acceptance Test Report for Release 5B - DID 412/VE2						
9. Originator Signature/Date John Rubenacker SEP. 18, 2000		10. Class II	11. Type: CCR	12. Need Date: 9/20/00		
13. Office Manager Signature/Date Robert P. Kniffen Sep 18, 2000		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: DID 412-CD-510		17. Schedule Impact: None		18. CI(s) Affected: None		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input checked="" type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: DID 334-CD-510-004 (5B Science System Release Plan) specifies an ECS Science Acceptance Test Report for Release 5B.						
23. Problem: (use additional Sheets if necessary) - Need to submit and deliver the ECS Science Acceptance Test Report for Release 5B. - Specified delivery date to customer is SRA + 15 days.						
24. Proposed Solution: (use additional sheets if necessary) - Submit the ECS Science Acceptance Test Report for Release 5B. - Deliver the ECS Science Acceptance Test Report for Release 5B to customer NLT LaRC SRA + 15 days.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) - ECS will fail in its obligation to deliver the Release 5B Acceptance Test Report to the customer. - Award fee impact.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV COB Chair (Sign/Date): Byron J. Peters 9/20/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL