




## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Tim Norris	2. Log Date: 19 SEP 00	3. CCR #: 00-0939	4. Rev: —	5. Tel: 301-9251021	6. Rm #: 2073F	7. Dept. ECS
8. CCR Title: Level 4 Reconciliation changes for MSS to delete or modify requirements and associated links in accordance with the current contract.						
9. Originator Signature/Date  9/18/2000			10. Class II	11. Type: CCR	12. Need Date: 09/20/2000	
13. Office Manager Signature/Date  9/19/2000			14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: VDB			17. Schedule Impact: N/A		18. CI(s) Affected: N/A	
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) A reconciliation review of the MSS subsystem revealed outdated requirements, orphan level 4's from deleted level 3's, and duplicate requirements.						
24. Proposed Solution: (use additional sheets if necessary) Clean up the database (VDB) in accordance with the Systems Management Subsystem Design Specification 305 for MSS. Identify and delete obsolete level 4 requirements, level 4 duplications, and associated links from the VDB. Add new level 4's, identify and add associated links, and identify and add appropriate releases for each to the VDB.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The VDB will not reflect the appropriate requirements in accordance to the contract.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:				30. Work Assigned To:	31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  9/21/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB			

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL