

## ECS Configuration Change Request

Page 1 of 2 Page(s)

|  |                          |   |                       |   |                      |                 |
|--|--------------------------|---|-----------------------|---|----------------------|-----------------|
| 1. Originator<br>Lisa Purvis   | 2. Log Date:<br>09/21/00 | 3. CCR #:<br>08-0947  | 4. Rev:<br>—          | 5. Tel:<br>0567   | 6. Rm #:<br>2003G    | 7. Dept.<br>M&O |
| 8. CCR Title: Adding New Project to OPS Class to DDTs  |                          |   |                       |   |                      |                 |
| 9. Originator Signature/Date<br><i>Lisa Purvis</i> 09/21/00  |                          | 10. Class<br>II   | 11. Type:<br>CCR      | 12. Need Date: 09/28/00                                     |                      |                 |
| 13. Office Manager Signature/Date<br><i>[Signature]</i> 9-25-00  |                          | 14. Category of Change:<br>Initial ECS Baseline Doc.                            |                       | 15. Priority: (If "Emergency" fill in Block 28).<br>Routine |                      |                 |
| 16. Documentation/Drawings Impacted:<br>NA   |                          | 17. Schedule Impact:  |                       | 18. CI(s) Affected:   |                      |                 |
| 19. Release Affected by this Change:<br>5A/5B  |                          | 20. Date due to Customer:<br>09/28/00   |                       | 21. Estimated Cost:<br>None - Under 100K                    |                      |                 |
| 22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:   |                          |   |                       |   |                      |                 |
| 23. Problem: (use additional Sheets if necessary)<br>Need to add new project (OSS) to DDTs to correct and track problems in OPS Support Software   |                          |   |                       |   |                      |                 |
| 24. Proposed Solution: (use additional sheets if necessary)<br>There needs to be a new project called OSS added to the Operations class of DDTs. The OSS project stands for Operational Support Software. This class would support work being done by development on EDGAR's, QA MUT and Daac Unique Extensions.   |                          |   |                       |   |                      |                 |
| 25. Alternate Solution: (use additional sheets if necessary)<br>NONE   |                          |   |                       |   |                      |                 |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary)<br>There would be no way to track funds used to fix problems related to OSS.  |                          |   |                       |   |                      |                 |
| 27. Justification for Emergency (If Block 15 is "Emergency"):  |                          |   |                       |   |                      |                 |
| 28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL<br><input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other |                          |   |                       |   |                      |                 |
| 29. Board Comments:  |                          |   | 30. Work Assigned To: |   | 31. CCR Closed Date: |                 |
| 32. EDF/SCDV CCB Chair (Sign/Date):<br><i>[Signature]</i> 9/25/00  |                          | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS<br>ERB     |                       |   |                      |                 |
| 33. M&O CCB Chair (Sign/Date):<br><i>[Signature]</i> 9-21-00   |                          | Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS<br>Fwd/ECS |                       |   |                      |                 |
| 34. ECS CCB Chair (Sign/Date):   |                          | Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS<br>ERB            |                       |   |                      |                 |

CM01JA00

ECS/EDF/SCDV/M&amp;O

C. FINAL