

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator William Goodman	2. Log Date: 9/21/00	3. CCR #: 00-0948	4. Rev: -	5. Tel: 301 925 0338	6. Rm #: 2023K	7. Dept. M&O
8. CCR Title: Switch X-Terminal to Sparc 20						
9. Originator Signature/Date <i>William Goodman</i> 09/21/00		10. Class II	11. Type: CCR		12. Need Date: 09/21/00	
13. Office Manager Signature/Date <i>[Signature]</i> 9/21/00		14. Category of Change: Initial ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: N/A		
19. Release Affected by this Change: N/A		20. Date due to Customer: N/A		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Need Sparc 20 for ECS Virtual Developer Project						
24. Proposed Solution: (use additional sheets if necessary) Switch X-Terminal for Sparc 20						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) None						
27. Justification for Emergency (if Block 15 is "Emergency"): William Goodman will do all the work.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date: 10/5/00 CB	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 9/21/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL