





ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 21 SEP 00	3. CCR #: 00-0949	4. Rev: —	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 6A.01_DMS.01 to PVC, VATC. ECS/ASTER Product Request -ODL Keywords missing.						
9. Originator Signature/Date  9/21/00		10. Class II	11. Type: CCR	12. Need Date: 21Sept2000		
13. Office Manager Signature/Date  9/21/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:DMS		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs ECSed26832.						
23. Problem: (use additional Sheets if necessary) ECS/ASTER Product Request -ODL Keywords missing. This is a lien against the 6A.01 Turnover to Test.						
24. Proposed Solution: (use additional sheets if necessary) Test Executable 6A.01_DMS.01 will provide fixes to the problem listed above. TE can be loaded on top of DMS installations of 6A.01.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 6A.02 is available at the VATC.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) VATC must continue to work around the problems and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves lien from 6A.01 turnover to test.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> ECC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  9/22/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): 		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: 00-0949 Rev: — Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 6A.01_DMS.01 to PVC, VATC. ECS/ASTER Product Request -ODL Keywords missing.

CM: PLEASE, build Sun TAR file(s) for the listed files from the 6A.01 baseline and provide to the SMC.

/ecs/formal/DM/bin/sun5.5/EcDmAsterToEcsGateway

SMC: Receive the TAR file(s) and make available to the PVC and VATC.

DAAC Install instructions:

Change requested by VATC. TE can be loaded on top of DMS installations of 6A.01.

1. Get File from SMC distribution;

Use the 'cp' from the command line to install/replace files.

2. REPLACE all occurrences of the files included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.

CM01AJA00

ORIGINAL