

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 9/26/00	3. CCR #: 00-0958	4. Rev: -	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Install RAID for SPR at LaRC - i0spg10, return parts						
9. Originator Signature/Date <i>Rob Cole 9/26/00</i>			10. Class	11. Type: CCR	12. Need Date: 10/3/00	
13. Office Manager Signature/Date <i>Randy Hayne 9/26/00</i>			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (if "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: none 922-TOL-015 ESC 922-TOL-001			17. Schedule Impact:		18. CI(s) Affected: i0spg10	
19. Release Affected by this Change: 5B		20. Date due to Customer: 10/3/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) 1. Need to increase science processing disk space at LaRC for Aquau requirements 2. A pallet of parts from DRG upgrade is currently at LaRC which should be returned to EDF						
24. Proposed Solution: (use additional sheets if necessary) 1. Ship 6 shelves of 10x36 GB FC RAID to LaRC.. Return existing 2 shelves of 10x36 from LaRC to EDF 2. Return parts pallet to EDF						
25. Alternate Solution: (use additional sheets if necessary) Ship 4 shelves of RAID as parts and add to existing 2 shelves at LaRC. This requires travel for Landover personnel.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other functionality lab						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date): <i>W.B. 2659/00</i>			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O