

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharla	2. Log Date: 26 SEP 00	3. CCR #: 00-0959	4. Rev: —	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Need 20 user training accounts on mss1 machine for XRP II training.						
9. Originator Signature/Date: <i>Shane Aguil</i> 9/26/00		10. Class IN	11. Type: CCR	12. Need Date: 9/27/00		
13. Office Manager Signature/Date: <i>A. Lane</i> 9.26.00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Email from ICOTS lead Allan Lane attached.						
23. Problem: (use additional Sheets if necessary) ICOTS lead Allan Lane would like to request 20 user training accounts on EDF machine MSS1 for XRP II training scheduled for Thursday 9/28/00. The machine itself is in room 1100, Rack D8.						
24. Proposed Solution: (use additional sheets if necessary) Create 20 USER training accounts on mss1 for XRP II training scheduled for this Thursday 9/28/00. Create appropriate userIDs and passwords and provide this details to Allan Lane and/or Alex Schuster before Thursday's training.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) XRP II hands on training will not be available to XRP II users						
27. Justification for Emergency (If Block 15 is "Emergency"): Allan Lane had communicated this issue with Dave Compton. Royal White or Allan Lane would be in better position to Justify emergency. I could not get hold of them. Since, class is on this Thursday, not much time left.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Ker m R</i> 9-26-00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O