

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 9/29/00	3. CCR #: 00-0963	4. Rev: -	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Add t1wkg02 to VATC for						
9. Originator Signature/Date Rob Cole 9/28/00			10. Class	11. Type: CCR	12. Need Date: 9/30/00	
13. Office Manager Signature/Date Randy Haynes 9/28/00			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency	
16. Documentation/Drawings Impacted: 920-TDV-01			17. Schedule Impact:		18. CI(s) Affected: t1wkg02	
19. Release Affected by this Change: 5B		20. Date due to Customer: 9/30/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) <i>EIN</i> Host is needed for testing 5B in the VATC. T1wkg01 is currently running IRIX 6.5 for testing 6A modes. A 6.2 platform is needed for 5B testing. This will be temporary until e0drg01 is available. This is a result of the transition schedule slip.						
24. Proposed Solution: (use additional sheets if necessary) Add an SGI Challenge L and external disk(s) to be used for this testing (t1wkg02). This will be replaced by e0drg01 when that machine becomes available. It must be replaced because the Challenge L has insufficient memory for subsetting.						
25. Alternate Solution: (use additional sheets if necessary) Pingpong t1wkg01 between IRIX 6.2 and 6.5.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 5B and 6A test modes cannot be run concurrently.						
27. Justification for Emergency (If Block 15 is "Emergency"): 5B.06 regression testing time constraints						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other functionality lab						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): Byron J. Peters 9/28/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O