

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robin I. Castle	2. Log Date: 2 OCT 00	3. CCR #: 00-0972	4. Rev: -	5. Tel: 0726	6. Rm #:	7. Dept. M&O
8. CCR Title: Zebra Printer Maintenance Renewal for 2001						
9. Originator Signature/Date <i>Robin I. Castle</i> 10/2/00		10. Class II	11. Type: CCR	12. Need Date: 11/25/00		
13. Office Manager Signature/Date <i>William J. Miller</i> 8/21/00		14. Category of Change: PRO		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted:		17. Schedule Impact: 01/01/2001	18. CI(s) Affected:			
19. Release Affected by this Change: 5A		20. Date due to Customer: 01/01/2001	21. Estimated Cost: None - Under 100K			
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: Vendor support quote						
23. Problem: (use additional Sheets if necessary) Maintenance and support for the Zebra Printers are due to expire on 12/31/2000. Extended maintenance and support needs to be procured to receive technical support.						
24. Proposed Solution: (use additional sheets if necessary) Procure extended maintenance and support for Zebra Printers from 01/01/2001 through 12/21/2001. The attached spreadsheet detail the quantity of the printers, total price of maintenance, as well as organizations responsible for the cost of renewing the hardware maintenance. Total maintenance cost for 2001 is \$4,665.28						
25. Alternate Solution: (use additional sheets if necessary) Procure technical support on time & material "as need" basis.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) There will be no maintenance available for these printers in case of failure.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Dynal J. Peters</i>		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB <u>PWJ/ECs</u>				
33. M&O CCB Chair (Sign/Date): <i>Timothy E. Felt</i> 8/23/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB <u>Fwd/ECs</u>				
34. ECS CCB Chair (Sign/Date): <i>Russell J. Miller</i> 10/4/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL