

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Evelyn Nakamura	2. Log Date: 05 OCT 00	3. CCR #: 00-0983	4. Rev: —	5. Tel: 301-925-0402	6. Rm #: 3012	7. Dept. SE
8. CCR Title: Modify Ticket Ops Concept, EN BP 01, Data Set URLs						
9. Originator Signature/Date <i>Evelyn Nakamura</i> 10/5/00		10. Class II	11. Type: CCR	12. Need Date: 10/13/00		
13. Office Manager Signature/Date <i>Valeria D. Martin</i> 10/5/00		14. Category of Change: VDB		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: VDB		17. Schedule Impact:		18. CI(s) Affected:		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: N/A						
23. Problem: (use additional Sheets if necessary) The Ops Concept of Ticket EN_BP_01 should have been updated in coordination with CCR 00-0801 but as an oversight, was left unchanged.						
24. Proposed Solution: (use additional sheets if necessary) The Ops Concept should have been updated in coordination with CCR 00-0801 but as an oversight, was left unchanged. Corrective action : Update the Ops Concept text in ENBP01, making it consistent with the understanding of the requirement in FC 30. This change does not impact development or system verification.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Internal ticket inconsistency between Ops Concept and FC 30; potential confusion during verification.						
27. Justification for Emergency (If Block 15 is "Emergency"): N/A						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Bryan J. Ketter</i> 10/11/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL