

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 6 Oct 00	3. CCR #: 00-0985	4. Rev: —	5. Tel: (301) 883 4074	6. Rm #: 3015J	7. Dept. Rel. Dev
8. CCR Title: Upgrade Replication Server on fossil and junior						
9. Originator Signature/Date <i>Carol Lindsey 10-5-00</i>			10. Class IX	11. Type: CCR	12. Need Date: 10/11/00	
13. Office Manager Signature/Date <i>[Signature] 10-5-00</i>			14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: N/A		18. CI(s) Affected: None	
19. Release Affected by this Change: N/A		20. Date due to Customer: 10/15/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: None						
23. Problem: (use additional Sheets if necessary) Install the latest Sybase Bug fix for replication server on fossil and junior. This will fix the zombie processes left after execution. Please use the attached instructions to upgrade. SUN - EBF8981.tgz 4184961148 197471890						
24. Proposed Solution: (use additional sheets if necessary) Upgrade fossil and junior with the current ebf to fix zombie processes using EBF8981.tgz. Please red line attached instructions. <i>Note: please coordinate with lab lead Kathy Carr & Ken Cockern 11 prior to begin work</i>						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Zombie processes will continue to be an issue.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature] 9-9-2000</i>			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL