

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 6 Oct 00	3. CCR #: 00-0989	4. Rev: —	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 5B.05_DMS.03 to all sites. Validates changes and validates import to SMC.						
9. Originator Signature/Date <i>Evan Winston</i> 10/6/00		10. Class II	11. Type: CCR	12. Need Date: 6Oct2000		
13. Office Manager Signature/Date <i>Tom O'Hara</i> 10/6/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:DMS		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCRs ECSed 28284, 28185 and 28275 <i>Two</i>						
23. Problem: (use additional Sheets if necessary) 28284Valid from EDC and GSFC failed to import in SMC. 28185Valid generation failed for ASTER GDS/ECS interoperability 28275 Valid changes for ICGAT/CLAS <i>Two</i>						
24. Proposed Solution: (use additional sheets if necessary) Test Executable 5B.05_DMS.03 will provide fixes to the problems listed above. TE must be loaded on top of DMS installations of 5B.03, with TE 5B.05_DMS.02 has also been installed.						
25. Alternate Solution: (use additional sheets if necessary) Take no action now and wait until 5B.06 is available at the DAACs.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) DAACs must continue to work around the problems and/or modify operating procedures.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves DAAC operational problem. NEEDED for MOSS 1 testing. Resolves items #3 and #4 on ECS Top Priority List.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Radell Miller</i> 10/6/00		Disposition: <input checked="" type="radio"/> Approved <input type="radio"/> App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw <input type="radio"/> Fwd/ESDIS <input type="radio"/> ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>Radell Miller</i> 10/6/00		Disposition: <input checked="" type="radio"/> Approved <input type="radio"/> App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw <input type="radio"/> Fwd/ESDIS <input type="radio"/> ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: <input type="radio"/> Approved <input type="radio"/> App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw <input type="radio"/> Fwd/ESDIS <input type="radio"/> ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: Rev: Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5B.05_DMS.03 to all sites. Validates changes and validates import to SMC.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5B baseline and provide to the SMC.

/ecs/formal/DM/bin/sun5.5/EcDmDictServer
/ecs/formal/DM/bin/sun5.5/EcDmMaintenanceTool

SMC: Receive the TAR file(s) and make available to the DAACs, PVC and VATC.

DAAC Install Instructions:
Should be installed by ALL sites

TE can be loaded on top of DMS installations of 5B.03 where TE 5B.05_DMS.02 has previously been installed. TE 5B.05_DMS.02 is still current and should be installed prior to installation of DMS.03.

~~For the ICE SAT/CLAS at NSIC - the ICE validates changes with or without the SDCPV - validate QESTAT/CLAS changes as installed with TE 5B.05_VALIDS.04~~

1. Get File from SMC distribution;
and UNTAR, placing files in a staging area.
Use the 'cp' from the command line to install/replace files.

2. REPLACE all occurrences of the files included with this TE mode-by-mode, using the same permissions levels and ownerships as previous file.

On Data Spec Workstations:

these files are placed in this dir. path: usr/ecs/<mode>/custom/bin/DMS

CM01AJA00

ORIGINAL