

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Rajesh Dharia	2. Log Date: 10/12/00	3. CCR #: 00-1012	4. Rev: -	5. Tel: (301) 925-0498	6. Rm #: 3204E	7. Dept. Rel. Dev
8. CCR Title: Installation and testing of Sybase Adaptive Server Enterprise 11.5.1.2 in Functionality lab string1 and string2.						
9. Originator Signature/Date <i>Rajesh Dharia</i> 10/12/00		10. Class II	11. Type: CCR		12. Need Date: 10/13/00	
13. Office Manager Signature/Date <i>A. A. M.</i> 10.12.00		14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ICOTS lead Allan Lane and Responsible Developer C. Lindsey						
23. Problem: (use additional Sheets if necessary) (1) 11.5.1.2 fixes Sybase ASE 11.5.1 problem that occurs when Auditing and Deadlock are both turned on for debugging purposes. Sybase will hang in this condition. (2) 11.5.1.2 also fixes a security hole reported by Sybase on 9/16/2000. Additional SW bugids which affects our system is also fixed by ASE 11.5.1.2. The attach document provides list of bugids fixed by this revision. Also, Test procedures are also included with this document for integration/testing checkout.						
24. Proposed Solution: (use additional sheets if necessary) See attachment for details regarding String1 and String2 machines and schedule info for Sybase ASE 11.5.1.2 upgrade.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Existing bug experienced with Sybase ASE 11.5.1 will not be resolved. Also Security hole reported by Sybase will be at risk without this upgrade (sybase 11.5.1.2).						
27. Justification for Emergency (If Block 15 is "Emergency"): (1) Security vulnerability and existing bugs fixing requires this upgrade to be done as soon as possible. (2) Functionality lab has a open window for week of 10/13 through 10/22/2000 to accomodate this upgrade and testing.						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>[Signature]</i> 10-16-2000		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&amp;O

## ADDITIONAL SHEET

**CCR #:** 00-1012 **Rev:**      **Originator:** Rajesh Dharla

**Telephone:** X0498      **Office:** Rel Development

**Title of Change:** Installation and testing of Sybase Adaptive Server Enterprise 11.5.1.2 in Functionality lab string1 and string2.

Sybase Adaptive Server Enterprise version 11.5.1.2 should be installed on following Functionality lab string1 machines:

(1) Comanche, (2) Cherokee (3) relbhp (4) OTIS (5) delaware (6) pdps2

Also, Sybase ASE 11.5.1.2 should be installed on following Functionality lab string2 machines :

(1) f2acg01 (2) f2ins01 (3) f2spg02 (4) f2mss01 (5) f2pls01

The current plan is to have RTSC install the String1 machine mentioned above from 10/13/ to 10/16/2000. This will permit some simple verification on string1 machines. String2 machines then be installed before or after hours from 10/17/2000 to 10/23/2000.

Tar file is already (provided to COTS librarian) on lemmings inbox. The tar file and checksum info provided with the CCR 00-0986 is the same tar file to be used for the string1 and string2 Functionality lab upgrade.

Note: Please coordinate with Lab leads (Kathy Carr, Ken Cockrill, Lou Swentek or Deborah Hall) before initiating the work.

CM01AJA00

ORIGINAL

clindsey wrote:

The following files have been ftped to lemmings and are needed to upgrade Sybase 11.5.1 to ASE 11.5.1.2 (The following files supersedes any other 11.5.1.2 files transferred over, as theses are needed to fix a security bug in ASE 11.5.1 reported by Sybase this week).

	EBF#	CHECKSUM
SUN -	EBF9226.tgz	3724608281 5169152
HP	EBF9227.tgz	1686361049 44358407
SGI	EBF9231.tgz	2590980821 43459779

#### Description of Bug fixes

SUN-	9226.ltr.pl	4747615494 137398
HP	- 9227.ltr.pl	3343211680 137610
SGI	- 9231.ltr.pl	3708273188 139218

Files for REPLICATION SERVER are as follows:

SUN -	EBF8981.tgz	4184961148 197471890
	8981.ltr.pl	742951584 6913

ORIGINAL