

## ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 18 Oct 00	3. CCR #: 00-1024	4. Rev: -	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept: SED
8. CCR Title: Request for Solaris 8 for testing						
9. Originator Signature/Date <i>Rob Cole 10-17-00</i>		10. Class 	11. Type: CCR	12. Need Date: 10/18/00		
13. Office Manager Signature/Date <i>Jim Hartz 10/17/00</i>		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: none		17. Schedule Impact:		18. CI(s) Affected: NA		
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) The requisite root filesystem size for Solaris 8 is not clearly known. Given that a migration to this OS level is possible, it would be beneficial to investigate root sizing.						
24. Proposed Solution: (use additional sheets if necessary) Install Solaris 8 on a test machine (yibill2) from stock and perform installations under the various options to determine the resultant size of the root filesystem.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary)						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other functionality lab						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Dynan Velasco 10/18/00</i>		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&amp;O