

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Alexander Schuster	2. Log Date: 10/24/00	3. CCR #: 00-1035	4. Rev: —	5. Tel: 301 925-0519	6. Rm #: 3008B	7. Dept. ICOTS
8. CCR Title: Authorize making the COTS product XRP v3.1.3 available to the DAACs from the SMC						
9. Originator Signature/Date <i>Alexander Schuster</i> 10/24/00		10. Class II	11. Type: CCR		12. Need Date: 11/02/00	
13. Office Manager Signature/Date <i>William Knauss</i> 10/24/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: See additional sheet for document list		17. Schedule Impact: None.		18. CI(s) Affected:		
19. Release Affected by this Change: 5B		20. Date due to Customer: 11/02/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: See Block 23						
23. Problem: (use additional Sheets if necessary) This new version of XRP-II provides: - enhanced Maintenance Work Order processing, screens and reports tailored for tracking software licenses, entitlements, and allocations, and two improvements that make it easier for operators to record new versions of products as part of a baseline and to clone a set of baseline records in order to define a new release (NCRs 26429, 26427, 26562, 26560, respectively); - fixes for bugs in XRP-II version 3.1.2 (NCRs 27804, 27165, 17911, 18064, 19234, 22757, 23426, 28109, 28516, 11630, 16788, 18398, and 20317.)						
24. Proposed Solution: (use additional sheets if necessary) Authorize the SMC to make XRP-II v3.1.3 available to the DAACs. Authorize the DAACs to download the product and install at their respective sites according to install instructions already posted and reviewed.						
25. Alternate Solution: (use additional sheets if necessary) None.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) ILS and CM staffs will not be able to use XRP's enhancements to track software license data, update property records based on Maintenance Work Order records more efficiently, or update baseline records more effectively.						
27. Justification for Emergency (If Block 15 is "Emergency"): I						
28. Site(s) Affected: <input checked="" type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LaRC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input checked="" type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>John R. ...</i> 11/2/00		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: *00-1035* Rev: **Originator:** Alexander Schuster

Telephone: 301 925-0519 **Office:** ICOTS

Title of Change: Authorize making the COTS product XRP v3.1.3 available to the DAACs from the SMC

16. The change to XRP v3.1.3 affects the following technical documents:

- 914-TDA-044
- 910-TDA-003
- 920-TDE-002
- 920-TDG-002
- 920-TDL-002
- 920-TDN-002
- 920-TDP-002
- 920-TDS-002

CM01AJA00

ORIGINAL