

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 10/30/00	3. CCR #: 00-1046	4. Rev:	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Upgrade ACSLS to version 5.3.2 to support evaluation of STK 9940 drive						
9. Originator Signature/Date <i>Robert Cole</i> 10-30-00			10. Class	11. Type: CCR	12. Need Date:	
13. Office Manager Signature/Date <i>James R. Miller</i> 10/30/00			14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine <i>Emergency</i>	
16. Documentation/Drawings Impacted: 910-TDA-003, 924-TDP-002			17. Schedule Impact:		18. CI(s) Affected:	
19. Release Affected by this Change: 5A			20. Date due to Customer:		21. Estimated Cost: None - Under 100K	
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: ESD 95						
23. Problem: (use additional Sheets if necessary) A D3 replacement is needed in support of ESD95. The replacement being considered is the STK 9940 which requires a new version of ACSLS.						
24. Proposed Solution: (use additional sheets if necessary) Install version ACSLS 5.3.2 on p0drs03 and p0drs05 <i>5.4 STK</i> <i>5.3.2</i>						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Evaluation will not proceed						
27. Justification for Emergency (If Block 15 is "Emergency"): The evaluation must be completed by 11/30.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other functionality lab						
29. Board Comments:				30. Work Assigned To:		31. CCR Closed Date:
32. EDF/SCDV CCB Chair (Sign/Date): <i>Robert Cole</i> 10/30/00			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL