

ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Robert Cole	2. Log Date: 31 OCT 00	3. CCR #: 00-1053	4. Rev: —	5. Tel: 301-925-0799	6. Rm #: 2110C	7. Dept. SED
8. CCR Title: Add SCSI card to t1mss07, release OpenView 6.1 for testing						
9. Originator Signature/Date <i>Robert Cole</i> 10/31/00		10. Class IN	11. Type: CCR	12. Need Date: 11/8/00		
13. Office Manager Signature/Date <i>James P. Math</i> 11/31/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: none		17. Schedule Impact:		18. CI(s) Affected:t1mss07		
19. Release Affected by this Change: N/A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other:						
23. Problem: (use additional Sheets if necessary) Potential problem areas associated with HP removal include the compatibility between HP clarion RAID and the freeware version of volume manager, as well as the compatibility of HP OpenView 6.1 with Solaris 2.5.1. The current HP removal plan migrates existing HP functionality to the secondary MSS App. server.						
24. Proposed Solution: (use additional sheets if necessary) Install a SCSI interface card in t1mss07 to test RAID compatibility. An evaluation copy of HP OpenView 6.1 has been requested. When this arrives, release the media for testing on t1mss07.						
25. Alternate Solution: (use additional sheets if necessary)						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) The status of these potential problem areas will be unknown when the HP removal process is begun.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other functionality lab						
29. Board Comments: TO BE COMPLETED BY 12/8/00			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Byron J. Peters</i> 11/8/00		Disposition: Approved <u>App/Com</u> Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ORIGINAL

ECS/EDF/SCDV/M&O