





## ECS Configuration Change Request

Page 1 of 2 Page(s)

|  |                          |   |                       |   |                      |                    |
|--|--------------------------|---|-----------------------|---|----------------------|--------------------|
| 1. Originator<br>Evan Winston  | 2. Log Date:<br>11-01-00 | 3. CCR #:<br>00-1058  | 4. Rev:<br>-          | 5. Tel:<br>301.925.0348                                       | 6. Rm #:<br>2013     | 7. Dept.<br>DEV/CO |
| 8. CCR Title: Test Executable 6A.02_COMMON.01 to VATC and PVC. Changes for VATC sitemap and ECS Assist and MachineToMachine Gateway.   |                          |   |                       |   |                      |                    |
| 9. Originator Signature/Date<br> 11/1/00  |                          | 10. Class<br>II   | 11. Type:<br>CCR      | 12. Need Date: 1NOV2000                                       |                      |                    |
| 13. Office Manager Signature/Date<br> 11/1/00   |                          | 14. Category of Change:<br>Update ECS Baseline Doc.   |                       | 15. Priority: (If "Emergency" fill in Block 28).<br>Emergency |                      |                    |
| 16. Documentation/Drawings Impacted:<br>N/A  |                          | 17. Schedule Impact:<br>N/A   |                       | 18. CI(s) Affected: COMMON, DOF                               |                      |                    |
| 19. Release Affected by this Change:<br>6A   |                          | 20. Date due to Customer:   |                       | 21. Estimated Cost:<br>None - Under 100K                      |                      |                    |
| 22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other:<br>NCRs ECSed 28814, 28824, and 28804.  |                          |   |                       |   |                      |                    |
| 23. Problem: (use additional Sheets if necessary)<br>28824 sitemap updates needed to 6A02 in VATC and PVC<br><br>28814 VATC:cfgpatch does not execute for all subsystems.<br><br>28804 .EcCsMtmGW.iu should not have *** specifying all the files --result files were missing in the TAR file.   |                          |   |                       |   |                      |                    |
| 24. Proposed Solution: (use additional sheets if necessary)<br>Test Executable 6A.02_COMMON01 will provide fixes to the problem listed above. TE can only be loaded on top of installations of 6A.02.  |                          |   |                       |   |                      |                    |
| 25. Alternate Solution: (use additional sheets if necessary)<br>Take no action now and wait until 6A.03 is available.  |                          |   |                       |   |                      |                    |
| 26. Consequences if Change(s) are not approved: (use additional sheets if necessary)<br>Delays to testing schedules. Cannot start all VATC tests for 6A.02 in timely fashion.  |                          |   |                       |   |                      |                    |
| 27. Justification for Emergency (If Block 15 is "Emergency"):<br>6A.02 testing needs this fix to proceed.  |                          |   |                       |   |                      |                    |
| 28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL<br><input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other |                          |   |                       |   |                      |                    |
| 29. Board Comments:  |                          |   | 30. Work Assigned To: |   | 31. CCR Closed Date: |                    |
| 32. EDF/SCDV CCB Chair (Sign/Date):<br> 11/1/00   |                          | Disposition: <input checked="" type="radio"/> Approved App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw <input type="radio"/> Fwd/ESDIS <input type="radio"/> ERB<br>Fwd/ECS |                       |   |                      |                    |
| 33. M&O CCB Chair (Sign/Date):<br> 11/1/00  |                          | Disposition: <input checked="" type="radio"/> Approved App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw <input type="radio"/> Fwd/ESDIS <input type="radio"/> ERB<br>Fwd/ECS |                       |   |                      |                    |
| 34. ECS CCB Chair (Sign/Date):   |                          | Disposition: <input type="radio"/> Approved App/Com. <input type="radio"/> Disapproved <input type="radio"/> Withdraw <input type="radio"/> Fwd/ESDIS <input type="radio"/> ERB<br>Fwd/ESDIS          |                       |   |                      |                    |

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

## ADDITIONAL SHEET

CCR #: **06-1058** Rev: — Originator: Evan Winston

Telephone: 301.925.0348

Office: DEV/CO

**Title of Change:** Test Executable 6A.02\_COMMON.01 to VATC and PVC. Changes for VATC sitemap and ECS Assist and MachineToMachine Gateway.

CM: PLEASE, build Sun TAR file(s) for the listed files from current relB (6A.02) baseline and provide to the SMC.

.EcslNTFCSVR.pkg

SMC: Receive the TAR file(s) and make available to the DAACs, PVC and VATC.

DAAC Install Instructions:

TE can be loaded on top of 6A.02 installations.

1. Get TAR File from SMC distribution;

2. UNTAR the file and copy to the designated staging area.

\_\_\_ a) Change to the platform staging directory:

cd /<distribution\_directory>/<staging\_directory>/SUN

\_\_\_ b) Execute the setup script (change the permissions on the script to 755 if necessary):

./<drop\_name>\_Setup.ksh

\_\_\_ c) At the prompt "Press ^C to Cancel, Any Other Key to Continue:", press any key except ^C.

\_\_\_ d) At the "Continue? (Y/N):" prompt, enter Y

\_\_\_ e) At the "Extract ECS tar packages? (Y/N):" prompt, enter Y

\_\_\_ f) Verify that the staging area location is correct on the line "Install ECS Staging area to:  
<distribution\_directory>/<staging\_directory>/SUN"

\_\_\_ g) If correct, enter Y at the prompt "Enter ^C to Cancel, 'N' to change, 'Y' to continue:"

\_\_\_ h) Verify that the following messages are received :

Cleaning up ... done.

Delivery setup is complete, you may now install ECS from staging area.

\_\_\_ i) At the prompt "Update ECS Assist Common Files? (Root only)(Y/N)", enter Y

3. Use the ECS Assistant SubSystem Manager to perform the installation of the appropriate CSS package.

a. Select Mode to be installed

b. Select CSS SubSystem to be installed

c. Select Ecslid Component

d. Click StageInstall button and enter path to Staging Directory

/<distribution\_directory>/<stage\_directory>/SUN

e. Click Install and Select NORMAL Installation Type and STAGE File Location. Select the appropriate DMS as specified in 1 above and click OK.

CM01AJA00

ORIGINAL