




## ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 11/02/00	3. CCR #: 00-1062	4. Rev: —	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Software Version 5B.06 PSR. Delivery to the DAACs						
9. Originator Signature/Date  11/2/00		10. Class II	11. Type: CCR	12. Need Date: 10NOV2000		
13. Office Manager Signature/Date  11/2/00		14. Category of Change: Update ECS Baseline Doc.		15. Priority: (If "Emergency" fill in Block 28). Routine		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: All		
19. Release Affected by this Change: 5B		20. Date due to Customer: n/a		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: PSR of Version 5B.06 software.						
23. Problem: (use additional Sheets if necessary) Version 5B.06 PSR (release to the DAACs). CM has provided TAR files of all 5B.06 baseline to the SMC. Files include: SUN55, SGI6n32 and IRIX6.5, HP, 6.2 Toolkit (all flavors) and 6.5 Toolkit (all flavors). Note: CM has already provided these TAR files to the SMC (by authorization of a previous CCR) -- so no additional action required of CM/clearcase.						
24. Proposed Solution: (use additional sheets if necessary) Upon successful PSR, approved 5B.06 release to the DAACs. PVC and VATC has already taken delivery of TAR files by authorization of a previous CCR (turnover to test).						
25. Alternate Solution: (use additional sheets if necessary) none						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Delays in IRIX6.5 transition schedules.						
27. Justification for Emergency (If Block 15 is "Emergency"): Needs to be delivered by 10 NOV 2000 so that DAAC installation and testing can begin and IRIX transition schedules can be met.						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input checked="" type="checkbox"/> EDC <input checked="" type="checkbox"/> GSFC <input checked="" type="checkbox"/> LARC <input checked="" type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date):  11/9/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&amp;O

ORIGINAL

## ADDITIONAL SHEET

CCR #: *00-1062* Rev: — Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

**Title of Change:** Software Version 5B.06 Turnover To Test. Provide to VATC and PVC.

Delivery Instructions for 5B.06 Turnover to Test:

NOTE: ALL of the ACTIONS indicated below have already completed (by authorization of a previous CCR) except SMC delivery of TAR files to the DAACs.

For this turnover, CM will need run makedeliver to build TAR files from the 5B06 baseline.

TAR file(s) for the TOOLKIT (6.2) all flavors,  
TAR file(s) for the TOOLKIT (6.5) all flavors,  
TAR file(s) for the software for the Sun 55 Platforms,  
TAR file(s) for the software for the SGI (6.2) Platforms,  
TAR file(s) for the software for the IRIX65 Platforms and,  
TAR file(s) for the software for the HP Platforms.

CM will need to make available a listing of the TAR files and checksums of the TAR files.

CM will need to deliver the TAR files to the SMC.

The SMC will make these files available to the VATC and PVC only.

Installation Instructions for the 5B.06 Software is being provided under separate cover.

CM01AJA00

# ORIGINAL