

ECS Configuration Change Request

Page 1 of 2 Page(s)

1. Originator Evan Winston	2. Log Date: 7 NOV 00	3. CCR #: 00-1066	4. Rev: -	5. Tel: 301.925.0348	6. Rm #: 2013	7. Dept. DEV/CO
8. CCR Title: Test Executable 6A.02_STGMT.01 to VATC, & PVC. Increase the length of identity fields in the STMG database from 5 to 15. STMG EWS						
9. Originator Signature/Date <i>Evan Winston</i> 11/6/00		10. Class II	11. Type: CCR	12. Need Date: 6NOV2000		
13. Office Manager Signature/Date <i>Evan Winston</i> 11/6/00		14. Category of Change: Other		15. Priority: (If "Emergency" fill in Block 28). Emergency		
16. Documentation/Drawings Impacted: N/A		17. Schedule Impact: N/A		18. CI(s) Affected: STGMT		
19. Release Affected by this Change: 6A		20. Date due to Customer:		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input checked="" type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input type="checkbox"/> Other: NCR ECSed28846						
23. Problem: (use additional Sheets if necessary) New TE needs to be released that will provide the VATC, & PVC correction for: NCR 28846; Increase the length of identity fields in the STMG database table (EcDsStDbTables.sql), from 5 to 15. Will prevent overflow while a more permanent solution is being worked.						
24. Proposed Solution: (use additional sheets if necessary) Test Executable 6A.02_STGMT.01 to VATC, & PVC to allow stress testing in the PVC to start. STMG EWS						
25. Alternate Solution: (use additional sheets if necessary) Wait for turnover of 6A.03 to the PVC.						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) 6A.02 Stress testing in PVC can not proceed.						
27. Justification for Emergency (If Block 15 is "Emergency"): Resolves Immediate problem (see block 26). This NCR appears as item #2 on the ECS Top Priority List (11/5/00).						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input checked="" type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input checked="" type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date): <i>Randy Miller</i> 11/6/00		Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
33. M&O CCB Chair (Sign/Date): <i>[Signature]</i>		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS				
34. ECS CCB Chair (Sign/Date):		Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS				

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL

ADDITIONAL SHEET

CCR #: **Rev:** **Originator:** Evan Winston

Telephone: 301.925.0348 **Office:** DEV/CO

Title of Change: Test Executable 6A.02_STMGT.01 to VATC, & PVC. . Increase the length of identity fields in the STMGT database from 5 to 15.

CM: PLEASE, build SGI IRIX 6.5 TAR file(s) for the listed files from the 6A.02 baseline and provide to the SMC.

/ecs/formal/DSS/stmgt/src/Database/EcDsStDbTables.sql

SMC: Provide the Tar file to the PVC and VATC.

Install Instructions:

Please NOTE: This TE is to be loaded on top of 6A.02 installations

NOTE: Distribution to PVC and VATC.

1. Locate the TAR file.
2. Untar the TE file and use the 'cp' command to move the files into the staging area.
It should be copied to the /usr/ecs/<MODE>/CUSTOM/dbmss/DSS directory on the machine where the STMGT is installed.
Remember to use the same permissions and ownerships as the file you are replacing.
3. Run the Build Script from ECS Assist.

CM01AJA00

ORIGINAL