





ECS Configuration Change Request

Page 1 of

Page(s)

1. Originator Carol Lindsey	2. Log Date: 9 NOV 00	3. CCR #: 00-1075	4. Rev: -	5. Tel: (301) 883 4074	6. Rm #: 3015J	7. Dept. Rel. Dev
8. CCR Title: Alter DBVision Database to 1 gig in the PVC						
9. Originator Signature/Date  11-9-00			10. Class IN	11. Type: CCR	12. Need Date: 11/15/00	
13. Office Manager Signature/Date  11-9-00			14. Category of Change: EDF (RTSC)		15. Priority: (If "Emergency" fill in Block 28). Routine	
16. Documentation/Drawings Impacted: None			17. Schedule Impact: N/A		18. CI(s) Affected:None	
19. Release Affected by this Change: N/A		20. Date due to Customer: 11/17/00		21. Estimated Cost: None - Under 100K		
22. Source Reference: <input type="checkbox"/> NCR (attach) <input type="checkbox"/> Action Item <input type="checkbox"/> Tech Ref. <input type="checkbox"/> GSFC <input checked="" type="checkbox"/> Other: None						
23. Problem: (use additional Sheets if necessary) Alter the size of DBVision database on p0msh08 in the PVC to 900MB for a total of 1 gig. Alter the DBVision log 50 MB for a total of 100MB. This is needed due to performance testing being done in the PVC. Current size is too small to handle data being stored. 						
24. Proposed Solution: (use additional sheets if necessary) Alter the DBVision database and log.						
25. Alternate Solution: (use additional sheets if necessary) N/A						
26. Consequences if Change(s) are not approved: (use additional sheets if necessary) Will continue to fill up the database and log while capturing valuable performance data.						
27. Justification for Emergency (If Block 15 is "Emergency"):						
28. Site(s) Affected: <input type="checkbox"/> EDF <input checked="" type="checkbox"/> PVC <input type="checkbox"/> VATC <input type="checkbox"/> EDC <input type="checkbox"/> GSFC <input type="checkbox"/> LaRC <input type="checkbox"/> NSIDC <input type="checkbox"/> SMC <input type="checkbox"/> AK <input type="checkbox"/> JPL <input type="checkbox"/> EOC <input type="checkbox"/> IDG Test Cell <input type="checkbox"/> Other						
29. Board Comments:			30. Work Assigned To:		31. CCR Closed Date:	
32. EDF/SCDV CCB Chair (Sign/Date):  11-13-2000			Disposition: <u>Approved</u> App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
33. M&O CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ECS			
34. ECS CCB Chair (Sign/Date):			Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB Fwd/ESDIS			

CM01JA00

ECS/EDF/SCDV/M&O

ORIGINAL