	on Change Request					1 2 Page(s	See a
1. Originator	2. Log Date:	3. CCR #:		4. Rev:	5. Tel:	6. Rm #:	7. Dept.
Evan Winston	11/14/00	00-10	187	-	301.925.0348	2013	DEV/CO
8. CCR Title: Test Exec provided in the SDSRV	utable 5B.06_SDSRV.04 to D. DataDictionary.	AACs,PVC, &	VATC.	Valids fix	xes/additions for /	AMSR-E and G	LAS need to be
9. Originator Signature/Date					11. Type: CCR	12. Need Date: 14Nov2000 15. Priority: (If "Emergency" fill in Block 28). Emergency	
13. Office Manager Signature/Date				-	of Change: aseline Doc.		
1 117/10				dule	18. CI(s) A	18. CI(s) Affected:SDSRV	
19. Release Affected by this Change: 20. Date due 58				mer:	21. Estimated Cost: None - Under 100K		
22. Source Reference: 28471,28391 and 28547		tion Item	Tech Re	f. G	SFC Other:		
Test Executable 5B.06_ where TE 5B.06_SDSR\	: (use additional sheets if n SDSRV.04 will provide fixes to 7.03 has been installed.	o the NCRs lis	ted. TE	is to be	loaded on top of	SDSRV install:	ations of 5B.06,
	(use additional sheets if ne wait until 5B.07 is available at						
	change(s) are not approved: work around the problems are					MSR-E and GL	AS data.
	nergency (If Block 15 is "Em tional problems concerning		d GLAS	data.			
28. Site(s) Affected:	□EDF □PVC □VATC □EOC □ IDG Test Cell	⊠EDC ⊠	GSFC	⊠LaR0	NSIDC E	SMC AK	□JPL
29. Board Comments:		Louisi		30. V	Vork Assigned T	o: 31. CCR	Closed Date:
Walley Li	air (Sign/Date): Die		proved vd/ECS	App/Co	m. Disapproved	Withdraw Fv	wd/ESDIS ERB
33. M&O CCB Chair (S	igr/Date): Dis	sposition: Ap		App/Co	m. Disapproved	Withdraw Fv	wd/ESDIS ERB
34. ECS C68 Chair (Si	gn/Date): Dis	position: App	proved d/ESDIS		n. Disapproved	Withdraw F	wd/ESDIS ERB

CM01JA00

ECS/EDF/SCDV/M&O

ADDITIONAL SHEET

CCR #: 60-1087 Rev: - Originator: Evan Winston

Telephone: 301.925.0348 Office: DEV/CO

Title of Change: Test Executable 5B.06_SDSRV.04 to DAACs,PVC, & VATC. Valids fixes/additions for AMSR-E and GLAS need to be provided in the SDSRV DataDictionary.

CM: PLEASE, build Sun TAR file(s) for the listed files from current 5B baseline and provide to the SMC.

/ecs/formal/ESDT/sybase/db/data/DsDbSODictionaryData.sql

SMC: Receive the TAR file(s) and make available to the DAACs, PVC and VATC.

DAAC Install Instructions:

TE is to be loaded on top of SDSRV installations of 5B.06, where TE 5B.06.SDSRV

- 1. Get TAR Files from SMC distribution;
- 2. UNTAR the file and copy to the staging area.
- 3. The file should replace the exisiting file using the 'cp' command from the UNIX command line:

DsDbSODictionaryData.sql file is replaced in the following dir.: /usr/ecs/<mode>/CUSTOM/dbms/DSS/

CM01AJA00